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Seattle Pedestrian Master Plan Implementation 

2011 Work Plan Proposal—January 11, 2011 

MAJOR DELIVERABLES 

1. Center City Place Making  

Purpose:  Advance Pedestrian Master Plan projects within Center City neighborhoods. 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Complete Construction on the McGraw Square Streetcar Plaza     

Develop Bell Street Park Maintenance & Operations Agreement 

(Parks & SDOT) 

    

Advance the Green Alleys Initiative (identify projects, scope and 

implement) 

   ongoing 

Integrate the Center City Framework Plan into the Central 

Waterfront Plan 

   ongoing 

Complete the King Street Station Hub Strategy     

Develop the conceptual design for the Lake to Bay Loop     

Adopt conceptual design plans for Denny Way and Thomas Street 

Green Street (via joint DPD/SDOT Director’s Rule) 

    

 

2. Walkable Zone Communications and Policy  

Purpose:  Develop and implement a coordinated walkable zone program including developing education and training 

materials for property owners, business owners, city staff and other key partners (e.g., waste haulers).    

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Develop scope and deliverables for the walkable zone program 

(including A-board signage permitting program) 

    

Develop materials (including targeted stakeholder discussions)     

Implementation     ongoing 

 

3. ROWIM Design Guidance Updates 

Purpose:  Begin the update process for the 2012 Right-of-Way Improvements Manual update. In 2010, SDOT 

participated in the citywide standards update process and accomplished a number of changes to standards (e.g., tree 

and plantings, porous concrete spec and other green stormwater infrastructure, curb ramps, asphalt walkways) that 

need to be reflected in the Right-of-Way Improvements Manual  (2012 update).  Many of these elements require 

significant interdepartmental policy work (e.g., utility location, placement and finishes, updating street types, shared 

street design tools).   
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Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Develop scope and final schedule for ROWIM 2012 update, 

establish project Interdepartmental team 

    

Develop policy position papers for key change elements     

Begin text and graphic updates (completed in 2012)    ongoing 

  

4. Neighborhood-Specific Land Use Code Changes 

Purpose:  Advance neighborhood-specific land use code changes through urban design frameworks that advance the 

objectives of the Pedestrian Master Plan related to sidewalks, and incentives for through block connections resulting 

in shorter block lengths.  Explore the option of implementing these changes on a citywide basis where appropriate.  

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Develop scope and determine leveraging opportunities with 

existing urban design frameworks  

    

Develop policy position papers for key change elements     

Draft code elements for 2012 completion and Council review 

process 

   ongoing 

 

5. Encouragement and Education Programs 

Purpose:  Implement education and encouragement programs focused on pedestrian and bicycle safety and access.   

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Complete post-campaign survey and final report on 2010 

Downtown Holiday Pedestrian Safety Campaign 
    

Develop 2011-2012 scope and deliverables for SDOT pedestrian 

and bicycle encouragement and education program 

    

Implement 2011 deliverables, including the 2011 Downtown 

Holiday Pedestrian Safety Campaign 

    

Host wayfinding focus group and implement recommendations    ongoing 

 

6. Pedestrian Lighting Plan 

Purpose:  Complete the Pedestrian Lighting Plan. 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Complete pedestrian lighting facility gap identification     
Develop and finalize criteria to prioritize new locations for 
pedestrian lighting 

    

Draft plan, including implementation strategy  

 

    
Public  outreach     

Complete plan and determine approval strategy     
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7. Policy and Plan Development and Implementation 

Purpose:  Advance the policy recommendations defined in the Pedestrian Master Plan.  

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Mobile food vending legislation—decision at Council     

Implement Festival Street and Pedestrian Plaza legislation     
Implement 2011 CIP Prioritization process using revised criteria 

(including PMP  criteria) 

 

    
Participate in State Legislature’s deliberations on statewide 

Complete Streets policy 

 

 

    

Integrate Pedestrian Master Plan recommendations into ongoing 
design, development and planning projects (e.g., Central 
Waterfront, First Hill Streetcar, South Lake Union EIS, Yesler 
Terrace EIS, Capitol Hill Transit-Oriented Development (TOD), the 
Northgate TOD and the Transit Master Plan update 

   ongoing 

Complete the Accessible Pedestrian Signal policy and 
prioritization criteria 

    

 

8. Sustainable Cities Initiative  

Purpose:   Advance numerous sustainability and policy tactics defined in the Pedestrian Master Plan priorities 

through the following projects: 

Comprehensive Plan/Climate Action Plan update that will enable SDOT to integrate Complete Streets and other 

Pedestrian Master Plan policy elements into the City’s key guidance documents 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Initial public outreach (March public meetings) 
    

Project scoping 
    

Develop Comprehensive Plan goals and policies 
    

Develop draft plan (to be completed consistent with State 

mandated Growth Management timelines—prior to 2014) 
   ongoing 

 

Coordinated infrastructure planning for future CIP projects (focused on the Neighborhood Plan Update areas of 

Rainier Beach and Broadview/Bitter/Haller Lake) 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Urban design frameworks complete for Othello and Mt. Baker 
Neighborhoods 

    

Neighborhood Plan Updates:  develop methodology and data 
acquisition plan for coordinated infrastructure planning in Rainier 
Beach and Broadview/Bitter/Haller Lake 

   ongoing 
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 SDOT/SPU Green Infrastructure Project that focuses on developing the analysis tools to leverage pedestrian and 

green stormwater infrastructure investments 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Complete staff analysis 
    

Present options to Mayor and SDOT/SPU Directors and follow up 

on recommendations 
    

 

Walk Bike Ride Pilot to identify the place-making elements and maintenance needs for public realm improvements 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Identify pilot locations 
    

Draft toolbox of placemaking elements and maintenance 

guidelines 
    

Recommend implementation opportunities to Directors 
    

 

9. Deliver the Pedestrian Master Plan Infrastructure Programs  

Purpose:  Design and build 2011 infrastructure projects (funded through the Bridging the Gap levy, Walk Bike Ride 

2011 project fund) : Neighborhood Street Fund large projects (built in 2012), new sidewalks; pedestrian countdown 

signals; crossing and safety improvements; curb ramps, as well as crosswalk maintenance, pedestrian lighting, 

stairway rehabilitation, sidewalk repair, and accessible pedestrian signals.  Final quantities (e.g., # of new sidewalk 

block faces, # of curb ramps) will be confirmed through the Bridging the Gap process. 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Design and build 2011 infrastructure projects     
 

10. Evaluation and Performance Monitoring 

Purpose:  Prepare 2010 Pedestrian Master Plan Annual Report (both printed and web-based versions), begin work on 

indicators dashboard portal,  evaluate the 2010 Pedestrian Safety Holiday Campaign, begin participation in 

nationwide Pedestrian and Bicycle Data Collection Program (quarterly counts).  Currently anticipate that the update 

to the PMP data tool with 2010 census data will not be complete until 2012. 

 

Task 1Q 2011 2Q 2011 3Q 2011 4 Q 2011 

Prepare 2010 Pedestrian Master Plan Annual Report     

Participate in nationwide Pedestrian and Bicycle Data Collection 
program 

   ongoing 

Begin PMP data tool update (2012 completion) 

 

   ongoing 

 


